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December 29, 2011 

Dear Customer : 

 

Wishing you and your family members a very Happy New Year 2012 and Makkara Sankranthi 

 

The past eight weeks have been significant in Hill County’s journey towards completion and 
eventual joyous occupation of its residents.  This communication provides the array of areas where 
progress has been witnessed. 

I. COMMON SUBJECTS : (COMMON TO BOTH INDEPENDENT HOUSES AND APARTMENTS) 

 (A)  ADDENDUM AGREEMENT : 

(1) MPL had circulated an Addendum Agreement to all Apartment Customers where 
delivery is pending recording the revised dates for delivery in two installments, four 
towers in December 2012 and balance 5 towers in March 2013.  However, MPL and 
IL&FS Engineering and Construction Company Ltd (IECCL) is working their best to 
deliver the towers at least a few month ahead of the said deadlines 

(2) The Addendum Agreement reaffirms MPL commitments to pay the penalty for 
delayed delivery as evidenced and mutually agreed to between the parties in the 
AFS Agreement. Draft of the Addendum Agreement provides for further penalty for a 
period not exceeding 6 months if MPL fails to deliver the Apartments as per revised 
dates 
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(3) Further, the draft of the Addendum Agreement reinforces all other terms and 
conditions as contained in the AFS, including completing the HC with all its features 
as specified and provided  

(4) Most importantly, the Addendum Agreement seeks the active support of the 
residents to engage with MPL in the construction progress and hand-over rather 
than disperse energies in legal actions. MPL is confident that the buyers of 
independent houses and apartments will reflect on the same  

 

(B)  MPL INITIATIVES : 

(1) As a first step towards easing the ruffled expectation-denial scenario, MPL on its own 
initiative has offered to waive the penal interest provided in the AFS for delays in 
payment of installments by the buyers provided the Addendum Agreement is 
executed. AFS contained a stipulation of a penal interest of 24% for such delayed 
payments  

(2) As a second measure MPL has already initiated discussion with a number of 
residents as regards withdrawal of arbitration proceedings initiated by MPL in earlier 
periods.  This move of MPL has been welcomed from concerned buyers/residents.  
MPL will continue with this approach and reach as many residents as possible 

(3) With delivery of villas progressing, MPL has been handing over villas to Customers 
without insisting for full and final settlement pending completion of registration 
formalities 

 

(C)  GRID POWER CONNECTION : 

As reported earlier the 33 KVA substation work has progressed well and is nearing 
completion. Pl see some of the pictures of the substation work enclosed.  With the 
connection contract awarded by the Electricity Department, the connection is expected by 
February 2012 

 

  (D)  MANJEERA WATER CONNECTION:  

We had reported earlier that MPL has discharged all its financial obligations (approx Rs.80 
millions) earlier to procure the necessary connections to HC.  Further during this year MPL 
had paid deposits to the tune of Rs 9 million towards ‘deposit’ for the water supply.  
However, on account of change of guard at the Water Department numerous queries have 
been raised and have been satisfactorily answered by MPL and continuous effort is made at 
all levels to ensure correction on an immediate basis.  We understand tenders are being 
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floated by the Department to complete work.  From MPL’s perspective a very little to be 
done in this front other than continuous follow up. However, MPL continues to look for ways 
to clear this impasse and obtain Manjeera water to HC in January 2012 

 

 (E)  TEMPORARY CLUB HOUSE : 

In response to the requests of the residents to improve the quality of living in the HC, MPL  
has been working to provide a well rounded and fully equipped Air Conditioned Club House 
to the HC residents.  The facilities offered are: (i) Indoor Shuttle court; (ii) Indoor Table 
Tennis boards(2); (iii) Two carom boards and card tables; (iii) a fully equipped gym ( close 
to 15 equipments ); (iv)  a yoga cum meditation room; (v) a small library. At the other end 
the club houses (vi) a AV room equipped with connections and equipments; (vii) an office 
for the Residents Association (viii) a general hall for hosting get-to-gethers; (ix) children 
play area (fondly referred to by Residents as sandpit); (x) a basketball court;  (xi) a open 
dining area; (xii) covered areas for service providers such as clothes-pressing, veg vendor 
and a grocer   
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The Club House will be a paid service provided by MPL and it will be managed on a 
professional basis. Necessary communication and notices relating to rules governing the use 
of Club House will be displayed on the premises very soon  

MPL intends to open for the use of the residents the enlarged and refurbished Temp Club 
House during this week of December 2011, as promised to the HC members 

 

 (F)  HUDA/HDMA APPROVALS AND RELEASE OF MORTGAGED ASSETS : 

MPL had made representations to HDMA to extend the approvals to complete the Project 
and to exchange unsold units with units under its mortgage so that the owners can transact 
their properties as they please.  Pursuant to such representations HUDA had carried out its 
inspections and we expect positive responses soon from HDMA  

 

(G)  CHARGES HELD BY TAX DEPTS, BANKS AND OTHER FINANCIAL INSTITUTIONS : 

MPL has been making representations at various levels and forums to get these charges 
vacated. Though the case has been heard sympathetically by the Departments, definitive 
actions from the Departments are yet to come.  MPL is hopeful that the matter would be 
sorted out in the near term  

   

(H)  PROGRESS ABOUT INDEPENDENT HOUSES AND TOWERS : 

 Progress in the case of independent houses and Apartments during last 8 weeks as follows: 

(1) Independent Houses : 

 Finishing works for the houses in stage 1-4 are progressing well. We have completed 
till now 230 houses (out of 271 houses) in these 4 stages and 138 of them have 
been delivered to individual owners. Another 36 units are in progress and will be 
completed by January 2012 

  The houses in stage 5 have also come to completion stage. We are at 70% - 85% 
band of completion stage in 22 sold units. We are confident of completing these 
houses and offering to Owners by January 15, 2012. A contingent of about 300 
workers are at work in stage 5 
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The stage wise status of completion and delivery of independent houses is given below: 

Stage Total No of 
Units 

Completed & 
Inspected Delivered 

Stage 1 (H.No's: 55 - 116) 62 46 34 

Stage 2 (H.No's: 232 - 325) 94 72 53 

Stage 3 (H.No's: 117 - 168) 52 31 22 

Stage 4 (H.No's: 169 - 231) 63 37 28 

Stage 5 (H.No's: 1 - 54 & 15A) 55 0 0 

Total 326 186 137
 

*Out of 230 houses completed in Stage 1 – 4, 186 houses have been inspected and ready for 
delivery. Another 44 houses are completed and are under inspection by the inspection agency 
M/s SGS 

 

(2) Apartments : 

During last 8 weeks, on an average of 1500 laborers were working only on apartment 
complex  

Structural works for 4 towers (Nainital, Mussoorie, Darjeeling and Khandala) have been 
almost completed (above 95%) and 75% of structural works have been completed for other 
5 towers (Manali, Munnar, Ooty, Shimla and Dalhousie) 

Electrical works have been completed in 200 Flats (33% of the sold units) and is progressing 
well across all the towers. We have also commenced the plumbing line works for 4 towers 
(Nainital, Mussoorie, Darjeeling and Khandala) 

15% of the Environmental Deck work (2000 Cu Mt of concrete)  has been completed during 
last 10 weeks 


























































